

No.3/1-9/85-DMC/2013-14/3203  
Office of the Chief Officer,  
Daman Municipal Council,  
Daman

Dated: 07<sup>th</sup> Feb.  
January, 2014

### ORDER

Whereas, it has been brought to the notice of the undersigned that many developmental projects for which we have issued work order have either not been started or the progress is not satisfactory.

Therefore, you are directed to prepare a report of all the ongoing developmental projects as per the table below and submit it to the undersigned in two days.

| SN | Name of the Project | Date of Work Order | Duration of the Project | Start Date | Expected Date of Completion | Tender Amount | Spent Amount | Balance Amount |
|----|---------------------|--------------------|-------------------------|------------|-----------------------------|---------------|--------------|----------------|
|    |                     |                    |                         |            |                             |               |              |                |

In addition, initiate penal action against all those contractors who have either not yet started the project or are delaying it deliberately as per the terms and conditions of the contract and the applicable rule.

Non compliance of this order will be viewed seriously and may bind the undersigned to initiate disciplinary action against you as per the law.

*Tanvir Ahmad*  
15-01-2014

**(Tanvir Ahmad)**

Chief Officer  
Daman Municipal Council  
Daman

To,  
The Municipal Engineer,  
Daman Municipal Council,  
Daman

Copy to:-

- 1) The Collector, Daman and the Director (Municipal Administration), Daman & Diu for kind information
- 2) The President, Daman Municipal Council, Daman for kind information
- 3) Guard file.
- 4) Office file.
- ✓ 5) The SIO, NIC to upload it on district website